

# Brent Cross West Programme Update: Summer 2021

August Bank Holiday

Network Rail Week Number	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26																	
	June							July							August							September												
Day and evening*	Sun	Mon	Sat	Mon	Sat	Mon	Sat	Mon	Sat	Mon	Sat	Mon	Sat	Mon	Sat	Mon	Sat	Mon	Sat	Mon	Sat	Mon	Sat	Mon	Sat	Mon	Sat	Mon	Sat	Mon				
Day and night	Sun	Fri	Sun	Fri	Sun	Fri	Sun	Fri	Sun	Fri	Sun	Fri	Sun	Fri	Sun	Fri	Sun	Fri	Sun	Fri	Sun	Fri	Sun	Fri	Sun	Fri	Sun	Fri	Sun	Fri				
Day and night for contingency works only	5 - 6	7 - 11	12 - 13	14 - 18	19 - 20	21 - 25	26 - 27	28 - 2	3 - 4	5 - 9	10 - 11	12 - 16	17 - 18	19 - 23	24 - 25	26 - 30	31 - 1	2 - 6	7 - 8	9 - 13	14 - 15	16 - 20	21 - 22	23 - 27	28 - 29	30 - 3	4 - 5	6 - 10	11 - 12	13 - 17	18 - 19	20 - 24	25 - 26	27 - 1

Station works	North Sidings (General Civils Work)	Work Schedule (Shaded cells indicate work)																																		
		Week 10	Week 11	Week 12	Week 13	Week 14	Week 15	Week 16	Week 17	Week 18	Week 19	Week 20	Week 21	Week 22	Week 23	Week 24	Week 25	Week 26																		
Sidings	Mainline works (Typical activities: track stressing and removal, tamping and welding) A = Removal of waste sidings	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	A	A	A	Shaded	Shaded	Shaded	Shaded	Shaded		
	Overhead steelwork and electrical installation (Typical activities: Running wire)	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	
	Enabling works (General Civils Work)	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	
Station works	Piling B = Access to railway track & earthwork removal from Staples Corner Retail Park	Shaded	Shaded	B	B	B	B	B	B	B	B	B	B	B	B	B	B	B	B	B	B	B	B	B	B	B	B	B	B	B	B	B	B	B	B	
	Building the two platforms	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	
	Foundations	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	
	Lift shaft	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded
	Structural Steelwork	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded
Drainage, Fencing, Walkway & Retaining Wall	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded	Shaded

Network Rail Calendar (NR Week) coincides with the financial year

\* Project working hours: Mondays to Saturdays 8am to 9pm and, where consented, Sundays 8am to 5pm

Most weekend works are contingent on Network Rail possession. Amey & Volker FitzPatrick take track possession from Network Rail. Otherwise, it is not safe for contractors when trains are running.