

Building demolition and Junction improvement works at A5 Cricklewood Broadway and A407 Cricklewood Lane




**Building Demolition
of
2b/2c Cricklewood Lane and
164-168 Cricklewood Broadway**

Phases 1 to 2

Phase 1

Site setup and pharmacy demolition


- Westbound road closure of Cricklewood Lane
- Pedestrians on diversion
- Bus stop suspensions
- Parking bay suspensions
- Allocation of temporary loading bays for local businesses



Phase 2

Demolish main building

- Junction operating with minor road narrowing on Cricklewood Lane
- Off peak southbound A5 Cricklewood Broadway Lane Closure
- Pedestrians on diversion
- Bus stop suspensions
- Parking bay suspensions
- Allocation of temporary loading bays for local businesses
- Staircase installation to Crown Terrace at end of phase




**Junction Improvement Works
at
A407 Cricklewood Lane,
A5 Cricklewood Broadway and
Chichele Road**

Phases 3 to 6

Phase 3

Junction widening


- Junction operating with minor road narrowing on Cricklewood Lane
- Off peak southbound A5 Cricklewood Broadway Lane Closure
- Pedestrians on diversion
- Bus stop suspensions
- Parking bay suspensions
- Allocation of temporary loading bays for local businesses



Phase 4

Junction widening

- Eastbound road closure of A407 Cricklewood Lane
- Off peak southbound A5 Cricklewood Broadway Lane Closure
- Pedestrians on diversion
- Bus stop suspensions
- Parking bay suspensions
- Allocation of temporary loading bays for local businesses




Legend	
	Construction
	Completed
	Proposed Roads
	Existing Road Network
	Demolition



Phase 5

Junction widening

- **A5 Cricklewood Broadway, Lane Closure**
- **Pedestrians on diversion**
- **Bus stops suspensions**



Legend


- Construction
- Completed
- Proposed Roads
- Existing Road Network
- Demolition

2020						2021											
Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec

Phase 6

Signal modernisation works

- Off peak lane closures
Cricklewood Broadway and
Cricklewood Lane
- Junction and pedestrian
crossings to be controlled on
temporary traffic lights
- Pedestrians on diversion
- Bus stop suspensions



Carriageway Resurfacing Works at A407 Cricklewood Lane, A5 Cricklewood Broadway and Chichele Road

Phase 7



Phase 7

Carriageway resurfacing works

- Road closure and local diversion for Cricklewood Lane, Chichele Road, Oaklands Road and Ashford Road
- Junction to be controlled on 3 way temporary traffic lights
- Pedestrians on diversion
- Bus stops suspensions



2020						2021											
Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec